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	For the week ending February 12, 2005


	Tasks Completed by F. Diers (Entium Project Manager):

· Review and address project task deliverable delays with R. Turner & D. Mueller.
· Prepared and issued project status report.
Tasks Completed by Entium Project Team:
· Preparation for upcoming Business Unit Interviews 


	Tasks to be Accomplished the week beginning February 14, 2005
· Participate in Business Unit Interviews scheduled for Tuesday, Wednesday, and Thursday at New York. .

· Review draft report for deliverable two and three in preparation for developing the final version. 

	Project Action Items (including issues and concerns):

· Entium will continue to focus on moving the project forward and continue developing the DAP implementation plan for deliverable 4 and review possible models for submittal to Dhurjati.  
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