



UN/CS/RAI/USAA/DB01/2004-00032

Full Item Register Number [auto] **UN/CS/RAI/USAA/DB01/2004-00032**

Record Type **A02b Item UN/CS/RAI/ Common Service eg ARM**

Date Created / on Item
4/7/2004

Date Registered
4/7/2004

Date 3

Fd3: DocTypeFormat-Weblink

Fd1: Type: IN, OUT, INTERNAL? **OUT**

ExRef: Document Series/Year/Number

Record Item Title

Delay to Digital Archive Project Note to the Coordinator of Common Service Task force, requesting CSTF action

Notes

Contact & Type
Other Contacts and Type

Home Location **WGARM Working Group Archives & Records Managem**
Sender, Cross Ref or Language Orig or Dist?

N1: Numb of Pages **0**

Da1:Date Published

Da2:Date Received

Closed/Supercee

Priority

lectronic Details

No Document

DOS File Name

Print Name of Person Submit Images

Signature of Person Submit

Number of images
without cover

D Mueller



2



United Nations Common Services*
Working Group on Archives and Records Management

TO: Mr. Andrew Toh, Chairman
Task Force for Common Services
Assistant Secretary-General
Central Support Services

DATE: 21 April 2004

FROM: Adhiratha Keefe, 
Bridget Sisk, 
CoChairs WGARM

Ref: CSTF-WGARM-2004-032

SUBJECT: Contract Status -Digital Archive Project

As noted in previous messages, delays related to OLA review of the Entium Technologies vendor contract have continued to hamper progress on the Digital Archives Programme, DAP, project.

In summary, on 29 July 2003 the vendor selection (Entium) was approved by the HCC; during August, a draft contract was developed which was subsequently submitted by UN Procurement to OLA on 12 September 2003. Since that time, follow up was made with OLA on a monthly basis to try to determine the status of the contract (including an email from Ms. Joan McDonald on 27 January 2004). Despite our best efforts and due diligence as well as receiving periodic assurances from OLA that the contract would be forthcoming, we are now many months behind schedule (we had hoped to have the vendor on board and begin the project in January 2004).

We have made good use of the unexpected time available to advance related areas dealing with metadata standards and record series as well as made considerable progress with the Appraisal Decision Assistance Project. However, there is a growing concern that due to the delay, the DAP project will lose support at various levels of the participating organizations or the vendor may not be readily available once the contract is issued.

As you are aware, the WGARM group generally and the DAP project specifically, falls within the Secretary Generals' reform initiative for organizations to work together on areas of mutual benefit and concern. In addition, the DAP will begin to identify and address many of the related information security issues which are increasingly being given priority attention among the participating organizations.

During the last WGARM meeting, 24 March 2004, there was general consensus of the membership to request a Common Service Task Force meeting to address the OLA issue as well as allow WGARM to report on progress in other related areas.

- Participating Organizations [UNPOs] include United Nations Development Programme, United Nations Children's Fund, United Nations Population Fund, United Nations Office for Project Services, United Nations Secretariat

Therefore we request that your office take appropriate steps to:

- intercede on our behalf with OLA in order to facilitate the issuance of the contract on an urgent basis
- arrange for the WGARM to address the Common Service Task Force and present an update on the unexpected delays as well as progress in other, related areas.

It should also be noted that in the event that there is contract approval by OLA prior to the Task Force meeting, we will also give a presentation of 'next steps' to be taken by UNPOs to facilitate the project.

Thank you for your support.

Cc: WGARM representatives

- Participating Organizations [UNPOs] include United Nations Development Programme, United Nations Children's Fund, United Nations Population Fund, United Nations Office for Project Services, United Nations Secretariat